


Burberry and IBM Handbook

Codifying new ways of working

Team Structure

Your new-look team setup for success



Key Roles & Responsibilities



MEENU KUMARI
Burberry Account Partner

Dedicated Project Manager

- Primary engagement with Digital Project Manager
- Prepares and maintains detailed project plans for ongoing and new initiatives
- Develops sprint plans and release plans, coordinating closely with Burberry Product Management
- Applies delivery best practices across communication, reporting, risk, and stakeholder management
- Ensures predictable, high-quality delivery against agreed scope, timelines, and outcomes

Key Highlights:

- Meenu has around 20 years' experience in Project/Program/Delivery/Product Transition Management, Product Ownership, with onsite delivery and stakeholder management experience
- Meenu has managed end to end OMS Delivery for Retail customers which has multiple cross functional teams.
- She has strong understanding of cloud-based integrations, and CI/CD pipelines, and leveraging Agile and SAgile practices to define OMS-focused customer KPIs, accelerate order-to-fulfillment cycles, improve release predictability



DEBDOOT PAL
Burberry Account Partner

Lead Architect

- Primary engagement with Digital Project Manager
- Prepares and maintains detailed project plans for ongoing and new initiatives
- Develops sprint plans and release plans, coordinating closely with Burberry Product Management
- Applies delivery best practices across communication, reporting, risk, and stakeholder management
- Ensures predictable, high-quality delivery against agreed scope, timelines, and outcomes

Key Highlights:

- 16 years of Industry experience in Retail Industry and has been instrumental in 10 End to End OMS implementations across clients in NA, Europe and APAC for Fashion, Grocery Retailers
- Debdoot has done greenfield OMS with FOAK implementation using SIP (Sterling Intelligent Promising) inventory, next generation call center and store on Containerized platform for multiple Fashion and Grocery Retailers.
- Supported Retail clients in processing 10-25K order lines per hour and led performance improvements.



SUDIPTA GOSH
Burberry Account Partner

Service Delivery

- Primary engagement with other Burberry and Partner support teams, and IBM product support
- Owns platform stability, incident management and operational readiness
- Initial analysis of support issues, effective triage and allocation to the relevant team
- Partners with Burberry Senior Manager to review service performance, SLAs, and drive continuous improvement across L2 and L3 support
- Coordinates with IBM Software on product-related cases (PMRs) to ensure timely investigation and resolution
- Escalates critical PMRs to IBM Sterling product leadership when required to secure prioritised attention

Key Highlights:

- With over 20 years of experience as Delivery PM and Service Manager, Sudipta managed NextGen Store and CCC migration at Burberry.
- She was instrumental in managing L1.5/ L2 Service Delivery as Service Manager at Burberry while working for other vendor CapGemini.

Governance

Terms of Reference



Sponsorship



Programme Mngt



Core Team

Daily



Weekly



Monthly



Quarterly



Stand ups

Technical Review

Service Incident Review

Backlog Refinement

Sprint Prioritisation

Retrospective

Digital Operations
Board

Service Assessment

Working forums

Roadmap refinement

Service Review

Problem Mngt & PMR
Review

Service Improvement

Strategic Review of
Service

AI & Innovation

Technology interlink

Achievements &
recognition


Score Card

Monthly reporting on metrics and quarterly review with leadership across both Burberry & IBM to ensure high quality progress against KPIs.

Areas	Objectives	Metrics	Description	Description	RAG	Relative Weightage	Weightage	NPS
AMS	Adherence to Service Level Agreements	SLA Compliance	If IBM team is delivering to the Service Levels agreed between IBM and Burberry	1. If all SLAs met for P1, P2, P3, P4 as per contract OR if any SLAs met are on account of a business situation acceptable to Burberry = Green 2. If SLAs are not met for one or more severity levels and Burberry Service Delivery Manager has a concern = Amber 3. If SLAs are not met for two or more severity levels and Burberry IT Leadership has a significant concern = Red			50%	
	Aligning business priorities with IBM team delivery priorities	Prioritisation status	Is IBM team delivering to the priorities identified by Burberry across Dynamics 365 ERP, CE, Data and Boomi. 1. High priority incidents and service requests are prioritised 2. Executing delivery in line with deployment cycle planned	To be assessed by Burberry and IBM Service Delivery Manager (Jointly) 1. All answers are "Yes" = Green 2. One of two answers is "Yes" = Amber 3. None of answers are "Yes" = Red			10%	
	High quality resolution	High quality resolution	Is the IBM team 1. Understanding the incidents and requests raised? 2. Proposing high quality resolution steps? 3. Maintaining documentation and status?	To be assessed by Burberry and IBM Service Delivery Manager (Jointly) 1. All answers are "Yes" = Green 2. Two of three answers is "Yes" = Amber 3. One of three answers are "Yes" or all answers are "No" = Red		40%	15%	
	Partnership and Culture	Partnership and Culture	Is IBM team acting as a partner or a transactional system's integrator based on 1. highlighting potential issues or upcoming changes 2. establishing a culture of collaboration	To be assessed by Burberry and IBM Service Delivery Manager (Jointly) 1. All answers are "Yes" = Green 2. One of two answers is "Yes" = Amber 3. None of answers are "Yes" = Red			10%	
	Small Time & Material resourcing under rate card	Agility and Quality	Is IBM team 1. Providing specialist advice to assist in planning 2. Is delivering to timelines within external dependencies	To be assessed by Burberry and IBM Service Delivery Manager (Jointly) 1. All answers are "Yes" = Green 2. One of two answers is "Yes" = Amber 3. None of answers are "Yes" = Red			15%	
	Cost Optimisation and Compliance	License management	Is IBM doing the following: 1. maintaining an accurate cost projection for the future (rolling plan) 2. advising The White Company on upcoming licensing changes and options available 3. taking actions to ensure compliance for Dynamics 365 and Azure Data platform	To be assessed by Burberry and IBM Service Delivery Manager (Jointly) 1. All answers are "Yes" = Green 2. Two of three answers is "Yes" = Amber 3. One of three answers are "Yes" or all answers are "No" = Red		10%	100%	
Projects	Ability to resource projects	Resourcing	Is IBM team 1. Ability to fulfill open roles 2. Ability to bring a new person on a project upto speed 3. Arrange back ups where required	To be assessed by Burberry and IBM Service Delivery Manager (Jointly) 1. All answers are "Yes" = Green 2. Two of three answers is "Yes" = Amber 3. One of three answers are "Yes" or all answers are "No" = Red For Q2 to be rated below Green, Burberry must have raised concerns on the concerned resources with the project manager or project executive within the reporting month			20%	
	Predictable delivery across projects (Managed Projects)	Predictable delivery for projects based on plan	Is IBM team 1. Is delivering to timelines within external dependencies 2. Maintaining clear communication 3. Adherence to code review process 4. Ensuring coding is done in alignment with the design 5. Maintain updated project artifacts	To be assessed by Burberry and IBM Service Delivery Manager (Jointly) 1. Atleast three answers are "Yes" = Green 2. Atleast two answers are "Yes" = Amber 3. 4 or more answers are NOT "Yes" = Red		50%	50%	
	Predictable delivery across projects (Unmanaged projects)	Delivering to Burberry Project Manager requirements	Is IBM team 1. Maintaining clear communication 2. Delivering as per the skills required by their roles	To be assessed by Burberry and IBM Service Delivery Manager (Jointly) 1. All answers are "Yes" = Green 2. One of two answers is "Yes" = Amber 3. None of answers are "Yes" = Red			30%	

Escalation Procedure Pt I

Escalation is aligned to the governance model, allowing faster responses outside planned governance.



Should any conflict occur within the teams, involving potential crisis, a specific escalation path will be defined and will allow Burberry and IBM to escalate in such case the issues that cannot be resolved at operational level.

Incident process

The escalation procedure will be used in case of disagreement on the Severity Level, disagreement on the scope or when there are issues related to some of the parameters (e.g. time needed, priority etc.) of the handling of the incident.

Service Request Process

The same escalation procedure will be applied to Service Requests if in scope, or as a result of any kind of issue that may arise related to the correct application of the agreed processes by either IBM or staff from Burberry, if they cannot be resolved by the parties involved in the issue.

Escalation procedure principles:

1st escalation point:

- Burberry Service Manager
- IBM's Service Delivery Manager

2nd escalation point:

- Burberry Senior Service Manager
- IBM Delivery Lead

3rd escalation point:

- Burberry VP of IT strategy & Governance
- IBM Executive Partner

In any case, the escalation procedure will be reported and discussed during operational periodic reviews, at the level requested by the encountered situation.

Escalation Procedure: “One Service Construct

Timing	Handover Level	Team Involved	Measurement
0-15 mins	Level 1: Detection & L2 Response	L2, Monitoring Tools (New Relic, SST, Open Search)	Timebound
Within 20-30 mins	Level 2: L2 -> L3 Warm Handover	L2 Support, L3 Support, Incident Commander	Checklist completion
Within 30-60 mins	Level 3: Cross Functional Technical Engagement	L3 Support, Development, IBM Service Delivery Lead	Checklist completion
60-90 mins <i>if resolution trajectory unclear</i>	Level 4: Business & Executive Escalation	Burberry SDM, IBM SD Lead, Burberry Director, IBM Delivery Executive	Timebound
Resolution target per SLA (e.g. Sev1 = 4 hours)	Level 5: Resolution Stabilisation & RCA	Incident Commander, L2, L3, Dev, SD Lead	Timebound

Designing flexibility into the Capacity Management Process

Baseline Capacity

Support:

Optional: Peak Hyper Support

Team sized to cover ticket volumes & SLA

Minimum skills and people to cover 24*7

Delivery:


Rate card for further capacity

Team sized based on delivery capacity


Key Governance roles

Assessing capacity

Support Operating Capacity:



Delivery Capacity & Demand:



Flexibility in support and delivery teams

Flexibility in support & delivery teams:

Commercial models with strong governance allows flexibility to adjust team sizes/capacity;

- Reduce delivery capacity during peak, focusing on hyper support
- When ticket volumes low, reducing the baselines and allowing delivery to use the capacity

Short term: L3 and Delivery roles easier to interchange

Long term: Options to cycle team members based on the requirements

Service Quality Framework

1. Integrated Operating Model Across L2, L3, Dev and IST

Service quality is driven by having a single, unified operating model.

The IBM Service Delivery Lead owns quality end-to-end across Development, IST/E2E testing, L2 and L3.

This removes silos and ensures consistent standards for analysis, triage, testing and deployment.

2. Clear SLAs, Response Times and MIM Process

Service quality is anchored in measurable targets:

- Sev1: 15-minute response, 4-hour resolution
- Sev2: 60-minute response, 8-hour resolution
- Sev3: 60-minute response, 72-hour resolution
- 30-minute communication updates during P1/P2
- SLA credits available for non-compliance

These ensure predictability and transparency in incident handling.

3. Multi-Layer Proactive Monitoring

Quality is maintained through constant visibility across the entire OMS estate:

- Infrastructure and agent monitoring via SST
- Application log analytics via OpenSearch
- Integration monitoring via New Relic with automated alerting
- PagerDuty escalation for threshold breaches

This enables early issue detection and prevents customer-visible incidents.

4. Robust Release Assurance and Testing

Service quality is protected upstream through:

- Full system testing before JIRA completion
- Automated regression across key OMS apps
- Security and code-quality checks via CI/CD
- Full IST and regression in Pre-Production before any Production deployment
- Strict rollback procedures reviewed before every release

This prevents defects and instability from reaching Production.

5. Knowledge, Standards and Consistency

Quality is reinforced through strong knowledge management:

- Confluence knowledge repository
- Centralised diagnostic content
- AI-based knowledge enhancement planned using watsonx
- Continuous KT from Dev/L3 to L2 to reduce repeat issues

6. Structured Governance and Reporting

Quality performance is reviewed continuously through:

- Daily stand-ups
- Weekly operational reviews
- Monthly service reviews
- Quarterly business reviews
- Dashboards for tickets, SLAs, MTTR, backlog, ageing and quality metrics

This ensures issues are addressed quickly and trends are corrected early.

7. Root Cause Analysis and Continual Improvement

For applicable incidents, RCA is delivered within 5–10 business days.

The RCA includes:

- root cause
- contributing factors
- corrective actions
- prevention recommendations

This directly feeds into continuous improvement activities.


8. Stable Platform and Resilient Operations

OMS SaaS provides:

- 99.9% availability SLA
- ISO 27001 certification
- Predictable quarterly release cycle
- Weekly maintenance windows
- Business continuity and DR tested annually

Sprint Delivery Cycle


Development Sprint- 10 Days Duration




L3 Support Process

L3 Support Process (AS-IS)


Process1- For General /Non-Repetitive Incidents



Process2- For Service Request/Work Order



L3 Support Process



Note: As part of L3 Support/Ops Team, work around will be provided for recurring issues and for Permanent fix, problem ticket will be assigned to Dev Team, worked as part of JIRA.

Contacts & Emergency Support

IBM is committed to supporting the success of Burberry's business objectives and will align our teams precisely with Burberry's service and project delivery requirements.

Development & Testing Services:

Our Development and Testing teams operate during India business hours (05:30 – 14:30 UK time), excluding UK Bank Holidays and weekends. However, IBM will flex and extend coverage beyond these hours where required to support Burberry's critical business needs.

Extended coverage will be provided in the following scenarios:

- Critical Situations (CritSits) or P1/P2 incidents: *Dev/Test teams will be mobilised immediately to assist L2/L3 teams and accelerate resolution.*
- Festive and Peak Trading Support: *Dev resources will be available to reinforce L2/L3 activities during high-volume periods.*
- Post Go-Live Support: *10% of the Development team is reserved within each sprint to support hypercare and early-life operational stability.*
- Project Timeline Pressures: *Additional Dev/Test capacity will be aligned where timelines are at risk or extended support is required.*
- Business Team Support During Test Phases: *Developers and Test Practitioners will provide extended-hour assistance during SIT/IST/UAT phases to ensure smooth execution and quick defect turnaround.*

For further Support Services Coverage:

L2 Support

- Core Hours: 07:00 – 19:00 UK time, 6 days a week (including Saturdays)
- 24/7 Coverage: For Priority 1 and Priority 2 incidents initiated through the Major Incident Management (MIM) process
- Additionally, IBM will publish a detailed rota including Practitioner names for each shift, Primary, Secondary, and MIM SPOCs and on-call timings and contact details

L3 Support

- Core Hours: 09:00 – 17:30 UK time, Monday to Friday (excluding UK Bank Holidays and weekends)
- 24/7 Coverage: For Priority 1 and Priority 2 incidents through the MIM process
- Rota Publication: A structured L3 on-call schedule will be shared

Release Management

This diagram visualises the structured sprint and release process used to deliver high-quality updates. Key operating rules that sit behind the visual flow include:

- Two-week sprints ensure steady, predictable input toward release goals.
- Only user-visible work (Stories & Bugs) moves through release.
- Releasability is governed by jointly agreed scope and readiness across teams.
- Release cadence adapts to testing capacity and cross-team commitments.
- Feature toggles/config switches ensure safe, controlled deployments.

